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WORK ASSIGNMENT STATUS REPORT

EPA CONTRACT NO. 88-01-6689. MOD. NO. 43
WORK ASSIGNMENT NO. 45-2LA2.0
ASBESTOS DUMP SITE
MORRIS COUNTY, NEW JERSEY
NUS PROJECT NO. 0772

Activity: Remedial Investigation/Feasibility Study

Progress this Period - February 1984:

The project has been idle during this period, pending receipt of review
comments from the New Jersey Department of Environmental Protection
(NJDEP) and the EPA on the draft Work Plan which was submitted on
December 27, 1983.

Conversations with Mr. Robert McKnight, Regional Site Project Officer
(RSPQO), on February 15, 1984, indicated that NJDEP review comments are
anticipated by early March.

Problems Resoived: None

Anticipated Problem Areas and Recommended Solutions:

The lack of timely review by the NJDEP has brought technical progress to a
standstill. Meanwhile administrative costs for monthly status reporting and
project management are still being incurred. The RSPO was slerted to this
fact by letter on February 28, 1984. Coordination with the Raegion Il Field
investigation Team (FIT) in finalizing the Work Plan will be facilitated by a
meeting to be held March 1 and 2, 1984.

Deliverables Submitted: None

Upcoming Events:

On March 2 and 3, 1984, a Remedial Planning and Field Investigation Teams
(REM/FIT) meeting will be held to address joint performance of enforcement
Remedial Investigation/Feasibility Studies (RI/FSs).

The final Work Plan will be submitted following incorporation of appropriate
review comments.

Activities Planned:

Upon receipt, EPA and NJDEP review comments will be reviewed with the
Region 1l FIT, and a final Work Plan will be submitted to the EPA.
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Key Personnel Changes:

Mr. Nick Dmytryszyn has been assigned as the Rl Project Manager from the
Region Il FIT.

Subcontracting: None

Travel this Period: None

Contract Laboratory Program: No Involvement
Schedule Changes:

Submission of the finai Work Plan is contingent upon receipt of review
comments from the EPA and NJDEP.
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